

SECRET

TO: Inspection Branch/PD/OL
REPORT PERIOD: June 1962
DATE 5 July 1962
CONTRACT # [REDACTED]
REPORT # [REDACTED]
(If final, so state)

25X1A

Contractor [REDACTED]
Address [REDACTED]

Commodity/Service Two-Stage Rectifier Classification [REDACTED] 25X1A

No. Of Prototypes [REDACTED] Contract Completion Date August 1962

The Contract is on schedule: X Yes [] No

The Contractor will remain within his allocated funds: X Yes [] No

An extension of time will be necessary: [] Yes X No

All phases of the technical progress are satisfactory: X Yes [] No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. [] Subject to improvement
[] Unsatisfactory

25X1A

Comments: No change in status since May 1962. Awaiting contract termination after installation of last unit in [REDACTED] August 1962.

25X1C

DECLASS REVIEW by NIMA/DOD

Recommended Action: [REDACTED]

25X1A

Date of last visit to Contractor's Plant: January 1962

Inspected by: [REDACTED]

Division & Extension TEC 201

SECRET

